HH.961
20/5c

G R S App F IX 4]

1944

Mul File No 26-43

Serial Nos 6,7

*Previous References*

Mul 47-40-128

*Later References*

MH III-43-7647

Mul 7:45 (1-8)

45 47 (11,7)

Ml 125 49-(3,4)

# GENERAL AND REVENUE SECRETARIAT

*Serial Nos* 2

**Part B for** October 1944

SUBJECT

Circulating the Work of Training Scheme at Tirupati

Letter Sreekant - Selly

The Director of
" Deputy Commr Tirupati Dt
" Comptroller to Govt
" Chief Engineer
Lr no 3949-22 dated 6.10.43
Corrections with Observations
Encl

From the Director P H
To 379-E/42 dy 27 8 43

Requests sanction to get the work relative to the Kunigal drainage works done at 25% higher than the original estimate

As per dy 1-7-1943 sanction was accorded to the estimate for Rs 15,540/- for the 1st stage of the above said work

In the circumstances explained in the P W D, the Director P H requests to entrust the work also to the Sreekantaseety who demands 25% higher than the original sanctioned estimate, resulting in a net excess of Rs 5385/4 which is proposed to be met by the local bodies and Govt in equal proportions, the Govt share of the excess cost amounting to Rs 1653 1/2 being met from T D grants for 1943-44

The proposal is submitted for orders

This is one of the cases D 8/1/1-35 which was sanctioned subject to representation being made by the Kunigal Taluk Board during His Highness visit to Malnad in July 1942

Owing to unfortunate difficulties, the work was not taken up quickly and the estimate has been revised from Rs 15,540 to Rs 18,840/- which

works not 25% more than the original estimate. A contractor is confirmed to execute the work on payment of the above amount. The excess of Rs 3307/- is proposed to be met by the Govt of the Municipal Institutes on equal basis. The Govt share of the cost amounting to Rs 1654/- will be met out of the 2nd Improvement grant for 1943-44. The Municipal Institutes have been requested to meet the other half of the excess cost.

SSV 1076
No 102
4.9.43

The Director of Sanitation seeks sanction (1) to the acceptance of the tender for execution of the work at the revised cost of Rs 1847 and (2) to meet the excess cost from the 2nd Improvement grant for 1943-44.

SECY LAW DEPT 2283 GOVT OF MYSORE

Lawyers for
Govt may be consulted
Acc
30 & 43

Forwarded with compliments to the Chief Engineer, Mysore PWD for perusal of the proposal of the Director of Sanitation, Public Health in regard to the acceptance of the above tender.

Lt 0 No 87/43
Ed 21-8-43

for Secretary to Govt
Law Dept

Continuation Sheet | File No / Current No | of | Page 1438/2

Municipal drainage Scheme

W O 131
8/9/43

The tender of M/s Sreekanta Setty which is 25% more than the sanctioned amount may be accepted in view of the rise in cost of cement, labour and materials as recommended by the Sanitary Engineer

Law Secy
W/C

Recommended
2/9/43 Ch Engr

Ch Engr
8-9-43

SGY LAW DEPT 454 GOVT OF MYSORE

Supt for PH
Engr

Ref to Subs for appl
Sd 9/9/43 Law Secy

SGY LAW DEPT 2753 14/9/43 GOVT OF MYSORE

11/9/43

May be approved as recommended by the C&E

Sd
Secretary to Govt

Ch Engr
14-9-43
Supt
Engr
26 9 43

OFFICE OF THE MINISTER FOR L S G & P H
Date 14 9 43
No 1711

OFFICE
27 SEP 1943
1863

Nil
22/9/43.
Ch Engr
Issue
Supt
11/10/43

TYPING SECTION
1 OCT 1943

To,
The Director of P H
The Comptroller
The D/e Town
The Chief Engineer
L391 9-22 dy 6 10 43

Bmia 26/x Sanctions the proposal

WD 1140—GPB—50 000—5-11-42

C F No 45]

**GOVERNMENT OF MYSORE**

Telegram / phone

'IMMEDIATE'
No C 379-4/42-43
Encls one

OFFICE OF
THE DIRECTOR OF PUBLIC HEALTH
IN MYSORE,
BANGALORE

Date 27th August 1943




To

The Secretary to Government,
Law Department,
Bangalore

Sir

Tender for the Kunigal Drainage works

Adverting to Government Order No L.161-4/41 47-40-128 dated 7th July 1942 sanctioning an estimate for Rs 15,540 for the 1st stage, I have the honor to state that when tenders were called for in July 1942 there was no response but an application from one Mr Venkatappa was received by the Sanitary Engineer on 7th September, 1942 agreeing to take up the work at 2½% less than the estimated cost The work could not be taken up on account of the cement situation and had to be deferred

When tenders were called for the second time, by the Sanitary Engineer, only one tender of Messrs A T Acharya & Co , quoting 100% higher than the estimated rates was received in June 1943 As This was much higher, it was enquired from the previous contractor Mr Venkatappa, who had offered 25% less than the estimated rates, whether he would take up the work But he now demands 65% more than the estimated rates The Sanitary Engineer reports that Messrs A T Acharya & Co subsequently reduced their offer to 31½% higher than the estimated rates but that two more applications were also received of which the lowest is that of one Mr Sreekantasetty agreeing to do the work at 25% more than the sanctioned estimated rates The Sanitary Engineer recommends the acceptance of the offer of Mr Sreekantasetty for 25% higher than the sanctioned estimated rates, resulting in a net excess of Rs 3307 as follows

| | |
|---|---|
| Work portion tendered | 13,062 |
| Excess due to 25% higher rate | 3,266 |
| | 16,328 |
| Lumpsum charges | 425 |
| Total | 16,753 |
| Establishment, tools and plant charges at 12½% | 2,094 |
| Total | 18,847 |
| Sanctioned estimate | 15,540 |
| Net excess | 3,307 |

The excess cost of Rs 3307 will have to be borne equally by Government and the Municipal Council, Kunigal The Deputy Commissioner, Tumkur is this day requested to obtain and communicate the views of the Municipal Council with regard to the municipal share of the extra cost

I request you to be so good as to obtain and convey orders of Government in the matter of the acceptance of the offer of Mr Sreekantasetty resulting in a net excess of Rs 3307 over the sanctioned

sanctioned estimate, the Government share of Rs 1635 being met out of the Town Improvement Grants during the current year early orders of Government may be ontained and communicated so that the work may be started

A copy of Sanitary Engineer's letter in the matter is enclosed for the information of Government

I have the honour to be,
Sir,
Your most obedient servant,

JBR

Director of Public Health

Letter No 182 dated 19th August 1943 from the Sanitary Engineer, Bangalore, to the Director of Public Health in Mysore, Bangalore

---

Subject - Tender for the Kunigal drainage works

6

I have the honour to state that an estimate for Rs 15,540/- for the 1st stage of Kunigal town drainage work was sanctioned in G O No L 161-4/MI 47-40-128 dated 7th July 1942 and the Government and Municipal shares have also been received

Tenders were called for in this office notification dated 31st July 1942 fixing the last date for the receipt of tender to be 24th August 1942 There was no response to the tender, but an application from one Mr Venkatappa, Contractor, Kunigal was received on 7th September 1942 stating that he was not at the station on the day fixed for tender and (2) that he would undertake to do the work at 22½ less than the estimated cost The work had to be deferred for want of cement and only urgent incomplete works were taken up and completed last year

Tenders were called for, for a second time and the last day fixed for their receipt was 7th June 1943 In response to this, only one tender that of Messrs A L Acharya & Co was received which was 100% higher than the estimated rates On 24th June 1943 the Assistant Engineer, No 1 Sanitary Subdivision, Tumkur was asked to enquire if Mr Venkatappa who had offered the previous year, to do the work at 22½ less would be willing to take up the work at his rate i e 22½ less The Assistant Engineer, No 1 Sanitary Subdivision, Tumkur reports that Mr Venkatappa wants 65% more than the estimated rates In the meanwhile Messrs A L Acharya & Co , have offered again on 28th June 1943 to carry out the work at 31½% higher than the estimated rates Two other applications have also been received one from Mr Y V Luniswamy Iyer at 40% more than sanctioned estimated rates and another from Mr Sreekantasetty agreeing to do the work at 25% more than sanctioned estimated rates I recommend that the work may be approved to be given away to Mr T G Sreekantasetty his being the lowest At his rates, the work portion comes up to Rs 16,328/- thus resulting in an excess of Rs 3,266/- more than the estimated rates The final cost including establishment, tools and plant charges comes up to Rs 18,847/- as against the sanctioned estimate for Rs 15,540/- thus resulting in an excess of Rs 3,307/- as noted in the margin* The excess charge of Rs 3,307/- will have to be borne equally by the Municipal Council, Kunigal and Government It is to be stated that the cost of cement has now risen from Rs 32-8-0 to Rs 63-8-0 per ton and the rate now quoted is reasonable Favour of early approval is requested

| | | Rs |
|---|---|---|
| Amount of estimate -- 1st stage sanctioned | | 15,540 |
| Work portion for which tenders were called for | | 13,062 |
| Excess cost due to 25% higher than the estimated rate | | 3,266 |
| | | 16,328 |
| Lumpsum charges | | 425 |
| | Total | 16,753 |
| Establishment tools and plant charges at 12½% | | 2,094 |
| | Total | 18,847 |

Copy"

Director of Public Health

JBR

V G R S App F VI—G 2]

SUBJECT

abd

7

*Diary No of letter replied to*

General and Revenue Secretariat

( )

*the* *194*

Date of issue 6.10 1943

Signed by

May this be—

(i) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(iv) published in the Gazette Kannada Part ?

Section ml

File No 76-43

Serial No 7

*Proceedings of the Government of His Highness the Maharaja of Mysore*

*Read*— 1) GONo R 161-4/ml 43-40-12 & dt 7 7 43 sanctioning an estimate for Rs 15,540/- for the first stage of the drainage scheme at Kunigal & the cost in this behalf being met by the Govt and the local bd el in equal proportions ~~Order thereon. No~~

2) Letter No C 379-4/4 dt 27 8 43 from the Director of P H in Mysore stating that the work referred to in the 1st read above ~~could~~ not had to be deferred on account of the ~~non~~ Canara situation and requesting

in the circumstances stated, sanction
to entrust the said work to one
Sri Sreekantaseety at 25% higher
than the sanctioned original
estimate of Rs 15,540/- the excess
amounting to Rs 3307/- being met by Govt
and the local bal of unequal proportions

3) No Note No 131 dt 8.5.43 from the
Chief Engineer in Typed P.W.D. on the subject

Order No 23919-22 dt 6.10.43 -
The proposal of the Director P.H. to entrust the said
work to Sri Sreekantaseety at 25% higher than the original
estimate is sanctioned, the excess cost amounting
to Rs 3307/- being met by Govt and the local
bal of unequal proportions

4) The Govt share of the cost amounting to Rs 1654/- will be met out
of the T.S. grants for the year 1943-44
Principal share of the excess cost should be
provided out of the sum commenced under
any Subhead

*List of Enclosures*

*Copied by*

*Examined by*

for Secy, Law Dept

To,
The Director of P.H. in Typed
The D.C. of Timber Depot
The Comptroller
The Chief Engineer, P.W.D

W.P. 04162 — GPB—60 000—23-10-41

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

9

READ.-

Government Order No.L.161-4/M1.47-40-128 dated 7th July 1943 sanctioning an estimate for Rs.15,540/- for the first stage of the drainage scheme at Kunigal, the cost in this behalf being met by the Government and the local Municipal Council in equal proportions.

2. Letter No.C.379-4/42 dated 27th August 1943 from the Director of Public ~~Instruction~~ Health in Mysore, stating that the work referred to in the Government Order read above had to be deferred on account of the cement situation and requesting in the circumstances stated sanction to entrust the said work for a sum of Rs.18,847/- to one Mr.Sreekanta Setty at rates which would work out a rate higher than 25% over the sanctioned original estimate of Rs 15,540/-, the excess cost amounting to Rs.3,307 being met by the Government and the local Municipal Council in equal proportions.

3. Unofficial Note No 131 dated 8th September 1943 from the Chief Engineer in Mysore, Public Works Department, on the subject.

---

ORDER NO L3919-22/Rl96-43-7

Dated, Bangalore, the 6th October 1943.

The proposal of the Director of Public Health to entrust the said work to Mr.Sreekanta Setty at 25% higher than the original estimate is sanctioned, the excess cost amounting to Rs.3,307 being met by the Government and the Local Municipal Council in equal proportions.

2) 3307 (1653-8-0

2. The Government share of the cost amounting to Rs.1,654 will be met out of the Town Improvement Grants for the year 1943-44 The Municipal share of the excess cost should be got credited early and the work commenced without any delay.

For Secretary to Government,
Law Department.

To.-
The Director of Public Health in Mysore.
" Deputy Commissioner, Tumkur District
" Comptroller to Government.
" Chief Engineer of Mysore.